

REPUBLIC OF MAURITIUS
MAURITIUS BROADCASTING CORPORATION
Indicative Annual Procurement Plan (CAPEX-OPEX)
(JULY 2025 TO JUNE 2026)

FORM A

			6th Amendment	
<i>To be updated at least every six months</i>			Jan-26	
S.No.	Type/Nature of Procurement	Procurement Details	Procurement Method to be used	Expected Date of Launching of Bid
1		SATELLITE SERVICES		
1.1	GOODS	Satellite/IP Decoders	RFQ	Jul 25-Jun 26
1.2	GOODS	Radio & TV Equipment for Agalega	DP	Jul 25-Jun 26
1.3	SERVICES	IP Delivery of MBC Channels to Agalega (Emtel)	DP	Jul 25-Jun 26
1.4	SERVICES	Contract for DD TV Channels	DP	Jul 25-Jun 26
1.5	SERVICES	Subscription Services for Canal +	DP	Jul 25-Jun 26
1.6	SERVICES	Maintenance of antennae	RFQ	Jul 25-Jun 26
1.7	SERVICES	Delivery & Monitoring MBC Channels OTT Platform	DP	Jul 25-Jun 26
1.8	GOODS	Encoder	RFQ	Jul 25-Jun 26
2		NEWS - PRODUCTION EDITING SYSTEMS - MBC PLAY		
2.1	GOODS	Expansion of Archiving Storage (ADA)	DP	Jul 25-Jun 26
2.2	GOODS	Camera Kits for ENG & Accessories	RFQ	Jul 25-Jun 26
2.3	GOODS	Laptops for Journalists	RFQ	Jul 25-Jun 26
2.4	GOODS	Workstations and Accessories	OAB	Jul 25-Jun 26
2.5	SERVICES	Rental of New OTT App	DP	Jul 25-Jun 26
3		ICT SECTION		
3.1	GOODS	Upgrade of HRMS & Payroll	DP	Jul 25-Jun 26
3.2	SERVICES	Design, development and hosting of New MBC website	RFQ	Jul 25-Jun 26
4		TV STUDIOS /GRAPHICS		
4.1	GOODS	Buyback/Renewal of TVU Equipment	DP	Jul 25-Jun 26
4.2	GOODS	Centralised Talkback System	OAB	Jul 25-Jun 26
4.4	GOODS	Lighting for Studio News	OAB	Jul 25-Jun 26
4.5	GOODS	Camera System for Studio News	OAB	Jul 25-Jun 26
4.6	GOODS	Camera System for Studio C	OAB	Jul 25-Jun 26
4.7	GOODS	Video Switcher & Acc for Studio C	RFQ	Jul 25-Jun 26
5		ELECTRICAL		
5.1	GOODS	Dehumidifier for Archive Centre	RFQ	Jul 25-Jun 26
6		TV CONTINUITY		
6.1	GOODS	Multiviewer and Control	RFQ	Jul 25-Jun 26
6.2	GOODS	Storage Server and Acc	RFQ	Jul 25-Jun 26
6.3	GOODS	Master Control System for TV	OAB	Jul 25-Jun 26
6.4	GOODS	Signal Processing Generator (SPG) & Change Over	RFQ	Jul 25-Jun 26
6.5	GOODS	Audio Monitoring System	LVP	Jul 25-Jun 26
6.6	GOODS	Cables, Patch Panel & Accessories	RFQ	Jul 25-Jun 26
6.7	GOODS	Network Switch	LVP	Jul 25-Jun 26
6.8	GOODS	Workstation	LVP	Jul 25-Jun 26
6.9	SERVICES	Magisoft Recorder License	DP	Jul 25-Jun 26

**Indicative Annual Procurement Plan (CAPEX-OPEX)
(JULY 2025 TO JUNE 2026)**

			6th Amendment	
<i>To be updated at least every six months</i>			Jan-26	
S.No.	Type/Nature of Procurement	Procurement Details	Procurement Method to be used	Expected Date of Launching of Bid
7		OUTSIDE BROADCAST		
7.1	GOODS	AJA Tapes	RFQ	Jul 25-Jun 26
7.2	GOODS	UV Filters for Cameras	DP	Jul 25-Jun 26
7.4	GOODS	Antenna for Wireless Cameras	RFQ	Jul 25-Jun 26
7.5	GOODS	Upgrading of Cables and Accessories for OB Car	DP	Jul 25-Jun 26
7.6	GOODS	3G Converters and Relocking Amplifiers	RFQ	Jul 25 -Jun 26
7.7	GOODS	Fiber Cables for OB Trucks	DP	Jul 25 -Jun 26
8		MBC RODRIGUES/AGALEGA		
8.1	GOODS	Antennae System	DP	Jul 25-Jun 26
8.2	GOODS	UPS for Relay Station in Rodrigues	RFQ	Jul 25-Jun 26
8.3	GOODS	Cameras and Acc	RFQ	Jul 25-Jun 26
8.4	GOODS	Microphones and Acc	RFQ	Jul 25-Jun 26
8.5	GOODS	Green Screen	RFQ	Jul 25-Jun 26
8.6	GOODS	PTZ Cameras and Acc	RFQ	Jul 25-Jun 26
8.7	GOODS	Lighting and Acc	RFQ	Jul 25-Jun 26
8.8	GOODS	Transmission Equipment	DP	Jul 25-Jun 26
9		PLANT AND MAINTENANCE		
9.1	WORKS	Painting of MBC Building & Boundary Wall	RFQ	Jul 25-Jun 26
9.2	WORKS	Asphalting of Front Yard Driveway	RFQ	Jul 25-Jun 26
9.3	WORKS	Renovation of Toilets	RFQ	Jul 25-Jun 26
9.4	WORKS	Repairs to Corridor Tiles	RFQ	Jul 25-Jun 26
9.5	GOODS	Solar Street Lighting	RFQ	Jul 25-Jun 26
9.6	WORKS	Removal of Corroded Decorative Frames	LVP	Jul 25-Jun 26
9.7	SERVICES	Sewage Collection	LVP	Jul 25-Jun 26
9.8	WORKS	Repairs to Roller Shutters for OB Car Garage	LVP	Jul 25-Jun 26
9.9	SERVICES	Rental and Maintenance of Water Purifiers	LVP	Jul 25-Jun 26
9.10	WORKS	Manufacture and Installation of Roller Shutters at Prop Storage	LVP	Jul 25-Jun 26
9.11	SERVICES	GPS System for MBC Vehicles	DP	Jul 25-Jun 26
9.12	WORKS	Repairs to Office Flooring	LVP	Jul 25-Jun 26
9.13	WORKS	Manufacture and Installation of Motorized Aluminium Sliding Door	LVP	Jul 25-Jun 26
9.14	WORKS	Painting of MBC Architectural Feature	RFQ	Jul 25-Jun 26
9.15	WORKS	Maintenance Works at Leclézio Building	LVP	Jul 25-Jun 26
9.16	SERVICES	Revaluation of MBC Building at Moka	LVP	Jul 25-Jun 26
9.17	GOODS	Office Chairs	LVP	Jul 25-Jun 26
10		INSURANCE COVER FOR ASSETS		
10.1	SERVICES	Insurance Cover for MBC Buildings, Assets and Vehicles	OAB	Jul 25-Jun 26
11		REPAIRS AND RENEWAL		
11.1	SERVICES	Repairs to MBC Vehicle 6422 AG 21	DP	Jul 25-Jun 26
11.2	SERVICES	Repairs to MBC Vehicle 3286 JU 20	DP	Jul 25-Jun 26
11.3	SERVICES	Repairs to Camcorder PXM-X400	RFQ	Jul 25-Jun 26
11.4	GOODS	Power Supply for XCU 3G WorldCam	DP	Jul 25-Jun 26
11.5	SERVICES	Repairs of Camcorder PXW-Z280	DP	Jul 25 - Jun 26
11.6	SERVICES	Repairs of Two (2) 4x4 Vehicles Nos: 157RNV19 & 158RNV19	DP	Jul 25 - Jun 26
12		CONSULTANCY SERVICES		

**Indicative Annual Procurement Plan (CAPEX-OPEX)
(JULY 2025 TO JUNE 2026)**

			6th Amendment	
<i>To be updated at least every six months</i>			Jan-26	
S.No.	Type/Nature of Procurement	Procurement Details	Procurement Method to be used	Expected Date of Launching of Bid
12.1	SERVICES	Consultancy Services for HR	RFQ	Jul 25-Jun 26
12.2	SERVICES	National Audience Survey	RFQ	Jul 25-Jun 26
12.3	SERVICES	Consultancy Services for HR - Extension	DP	Jul 25-Jun 26
13		HEALTH & SAFETY		
13.1	SERVICES	Maintenance of fire fighting equipment at MBC Moka	LVP	Jul 25-Jun 26
13.2	SERVICES	Repairs to Landing valves	RFQ	Jul 25-Jun 26
13.3	SERVICES	Maintenance of fire alarm at MBC Rodrigues	LVP	Jul 25-Jun 26
13.4	SERVICES	Machinery inspections	LVP	Jul 25-Jun 26
13.5	SERVICES	Servicing of hoist and aerial lift in Studio A	RFQ	Jul 25-Jun 26
14		SERVICE LEVEL AGREEMENT (SLA) / MAINTENANCE AGREEMENT		
14.01	SERVICES	Renewal of AVID Software Product license	DP	Jul 25-Jun 26
14.02	SERVICES	Hardware and Software Maintenance for Atempo Digital Archive (ADA) system (Cabsis Consulting Ltd)	DP	Jul 25-Jun 26
14.03	SERVICES	Hardware and Software Maintenance for Atempo Digital Archive (ADA) system (Cabsis Consulting Ltd) (Rodrigues)	DP	Jul 25-Jun 26
14.04	SERVICES	Character Generator and Graphics System VIZRT	DP	Jul 25-Jun 26
14.05	SERVICES	Support Agreement for Broadcasting Equipment (iControl Monitoring System Software and Application Server, Master Control Image Stores & Multiviewers)	DP	Jul 25-Jun 26
14.06	SERVICES	Software and Support for TVU System	DP	Jul 25-Jun 26
14.07	SERVICES	Mplatform Software Development Kits licenses & Medialooks Encoder License for TV Automation Playout	DP	Jul 25-Jun 26
14.08	SERVICES	Rental of Amazon Web services for MBC Play	DP	Jul 25-Jun 26
14.09	SERVICES	Renewal of Kaspersky Antivirus Licences	LVP	Jul 25-Jun 26
14.10	SERVICES	Adobe Creative Cloud for Graphics	DP	Jul 25-Jun 26
14.11	SERVICES	License for Fortigate UTM Firewall	DP	Jul 25-Jun 26
14.12	SERVICES	Office 365 Licenses	RFQ	Jul 25-Jun 26
14.13	SERVICES	Support Agreement for Mediagrid Server	DP	Jul 25-Jun 26
14.14	SERVICES	SIL- HRMS Software Renewal	DP	Jul 25-Jun 26
14.15	SERVICES	SIL - Oracle Technical Support Finance Renewal	DP	Jul 25-Jun 26
14.16	SERVICES	SIL - Oracle Technical Support Renewal	DP	Jul 25-Jun 26
14.17	SERVICES	SIL - Hardware Maintenance Agreement Renewal / Oracle Cloud Infrastructue (OCI)	DP	Jul 25-Jun 26
14.18	SERVICES	Hardware Maintenance Agreement for ICT Infrastructure	DP	Jul 25-Jun 26
14.19	SERVICES	Maintenance of Chiller System	DP	Jul 25-Jun 26
14.20	SERVICES	Maintenance of Cummins Generator at BH Moka	DP	Jul 25-Jun 26
14.21	SERVICES	Maintenance on Transformers	DP	Jul 25-Jun 26
14.22	SERVICES	Maintenance on SDMO MBC MOKA	DP	Jul 25-Jun 26
14.23	SERVICES	Maintenance SDMO MBC ROD	DP	Jul 25-Jun 26
14.24	SERVICES	Chiller Water Treatment	DP	Jul 25-Jun 26
14.25	WORKS	Softener For Chiller	DP	Jul 25-Jun 26
14.26	SERVICES	Maintenance of Lightning Protection MBC MOKA	DP	Jul 25-Jun 26
14.27	SERVICES	SLA for Digital Terrestrial Television Rodrigues	DP	Jul 25-Jun 26
14.28	SERVICES	SLA for Fujinon Camera Lenses for TV Studios and OB Trucks	DP	Jul 25-Jun 26

**Indicative Annual Procurement Plan (CAPEX-OPEX)
(JULY 2025 TO JUNE 2026)**

			6th Amendment	
<i>To be updated at least every six months</i>			Jan-26	
S.No.	Type/Nature of Procurement	Procurement Details	Procurement Method to be used	Expected Date of Launching of Bid
14.29	SERVICES	Support to the MainFrames for MasterPiece-Master Control System	DP	Jul 25-Jun 26
14.30	SERVICES	Service Level Agreement (SLA) for Main Video Routing and Monitoring System (amount for six years)	DP	Jul 25 - Jun 26
15		WELFARE		
15.1	GOODS	Toilet Paper	LVP	Jul 25-Jun 26
15.2	SERVICES	Rental of Marquee for Job Fair	LVP	Jul 25-Jun 26
15.3	SERVICES	Catering Services	RFQ	Jul 25-Jun 26
15.4	SERVICES	Transport Facilities	LVP	Jul 25-Jun 26
15.5	SERVICES	Team Building for MBC Rodrigues Staff	LVP	Jul 25-Jun 26
15.6	SERVICES	Rental of Marquee for Staff Gathering	RFQ	Jul 25-Jun 26
16		STATIONARY		
16.1	GOODS	Photocopy Paper	LVP	Jul 25-Jun 26
17		RADIO		
17.1	GOODS	Upgrading of Radio MCR Router	DP	Jul 25-Jun 26
		TOTAL		

The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to